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September 25, 2003

Mr. Roy Schepens
Office of River Protection
United States Department of Energy
P.O. Box 450, MSIN : H6-60
Richland, Washington 99352

Dear Mr. Schepens:

Re: Submi ttal of the Revised Hanford Facility Dangerous Waste Part B Permit
Application for the Double Shell Tanks (DST) System

The Washington State Department of Ecology (Ecology) h as received the Resource Conservation
Recovery Act (RCRA) Part B Permit Application for the DST system. Ecology will be following
the Hanford Federal Facility Agreement and Consent Order (HFFACO) Figure 9-2 schedule for
Part B Permit Applications. We are currently in Box 2, with a start date of August 29, 2003
(schedule enclosed).

Ecology will perform a completeness review of the permit application in Box 10 after the United
States Department of Energy Office of River Protection submits the Revision 1 changes. Under the
current schedule, the start date for the completeness review is December 16, 2005.

If you have any questions or concerns regarding the schedule, please contact me at (509) 736-5707
or Jeff Lyon at (509) 736-3098.

Sincerely,

Brenda Jentzen

Permit Lead, Double Shell Tank System
Nuclear Waste Program

BJ:lkd
Enclosure

cc w/enc:	 Richard McNulty, ORP
Jim Rasmussen, ORP
Bill Dixon, CHG
Todd Martin, HAB
Rick Gay, CTUIR

Pat Sobo tta, NPT
Russell Jim, YN
Ken Niles, OOE
Administrative Record: DST, TWS
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ID 0 Task Name 
1 Internal CHG Disposition of NOD Comments

2 Information Discussions with Ecology to disposition Rev. 0 (1991) comments

3 Update DST Part B Permit Application

4 Certification Process CHG/ORP/RL

5 Target FFCA M-20 Milestone

6 Submit Part B Permit Application (Box 1)

7 Rev. Ob Ecology Review - Certified Application (Box 2)

8 Rev. Ob DOE Response (NOD Response Table) (Box 3)

9 Rev. Ob Ecology Review Response Table (Box 4)

10 NOD Workshop to Resolve Issues (Box 5)

11 DOE ORP/RL Issue Revision 1 (Box 6)

12 Rev. 1 Ecology Review/Issue NODS (Box 7)

13 Rev.1 Project Managers Issue Resolution (Box 8)

14 DOE ORP/RL Page Change Revisions (Box 9)

15 Ecology Prepare Draft Permit/Permit Modification and Completeness Review (Box 10)

16 Public Notification (Box11)

17 Public Review (Box 12)

18 Public Hearing (if requested) (Box 13)

19 Issue Permit or Permit Modification (Box14)

2002 2003
Duration Start Finish	 '02 '03

42 days Mon 1/28/02 Sun 3/10/02;

90 days Mon 3/11/02 Sat 6/8/02 	 F]
329 days Sun 6/9/02 Sat 5/3/03

120 days Sun 5/4/03 Sun 8/31/03

1 day Sun 8/31/03 Sun 8/31/03

0 days Fri 8/29/03 Fri 8/29/03;

2004 2005 2006
'04	 105	 •'06

120 days Fri 8/29/03 Fri 12/26/03

120 days Sat 12/27/03 Sat 4/24/04	 L

120 days Sun 4/25/04 Sun 8/22/04 L

210 days Mon 8/23/04 Sun 3/20/05 _J

120 days Mon 3/21/05 Mon 7/18/05

60 days Tue 7/19/05 Fri 9/16/05	 C
30 days Sat 9/17/05 Sun 10/16/05'

60 days Mon 10/17/05 Thu 12/15/05

60 days Fri 12/16/05 Mon 2/13/06

30 days Tue 2/14/06 Wed 3/15/06

90 days Thu 3/16/06 Tue 6/13/06'

0 days Tue 6/13/06 Tue 6/13/06

15 days Wed 6/14/06 Wed 6/28/06:	 R

Task	 -	 Rolled Up Task	 External Tasks

Project: DST Schedule	 Progress	 Rolled Up Milestone	 Project Summary

Date: Wed 9/24/03 	 Milestone	 ®	 Rolled Up Progress	 Group By Summary

Summary	 Split
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